

# Project Management and Early Warning Systems

Feasibility, Design, Construction, Maintenance Phases, Early Warning Systems, Value Engineering, Risk Management, Lean Project Management, Auditing, Knowledge Management

## 5 Days (1 Week) Training Programs List

Program Code	Program Name (Click to Access Website Brochure with Current Dates)	Obtain a Printable (pdf) Version from Website
CMP4005	Implementing the Pre-Award Phase of a Project or Major Procurement	Print
CMP4025	Implementing the Post-Award Phase of a Project	Print
CPC5795	Construction Project Contractor Staff A-Z Refresher Training	Print
CPS5695	Construction Project Owner Staff A-Z Refresher Training	Print
DDP8505	Planning Due Diligence Best Practices	Print
DPM6265	Dredging Project Management	Print
ECC2305	Total Cost Control Professional Skills	Print
EST2005	Estimating, Budgeting, Cost Control & Value Engineering Skills	Print
EST2015	Advanced Estimating and Value Engineering Skills	Print
EST2305	Professional Cost Controller Skills	Print
EST7005	Developing your Own Estimating Database	Print
EST8005	Financial Analysis of Projects and Proposals	Print
INS6705	Civil Engineering Construction Inspection Skills	Print
PE3015	Professional English Language Skills for Project Planning, Estimating and Management Professionals	Print
PIM6225	Identifying and Managing Risks on Your Projects	Print
PLS4505	Improving Performance in Land Surveying	Print
PM2125	Project Management In Non-Contractual Situations - Inhouse Projects	Print
PMC2105	Strategic Project Management for Owner Professionals	Print
PMC2615	Project Management Skills for Contractors	Print
PMF8005	Successful Management of Fast Track Projects	Print
PMM1035	Mastering Project Management	Print

**Euro Training Limited**, 3422 Old Capitol Trail #1116, Wilmington, DE 19808, USA

WhatsApp +15512411304 Tel: 415 251 1367 Fax/VoiceMail: US +1 650 6492689 www.EuroTraining.com

Worldwide Training Since 1983 Regn@EuroTraining.com EuroTraining@gmail.com EuroPrograms@Yahoo.com

# Project Management and Early Warning Systems

Feasibility, Design, Construction, Maintenance Phases, Early Warning Systems, Value Engineering, Risk Management, Lean Project Management, Auditing, Knowledge Management

## 5 Days (1 Week) Training Programs List

Program Code	Program Name (Click to Access Website Brochure with Current Dates)	Obtain a Printable (pdf) Version from Website
PMR4015	Managing Resource over Multiple Projects	Print
PMS2105	Strategic Project Management for Owner Professionals	Print
PMS2515	Effective Planning & Scheduling Methodologies and Skills	Print
PMS2555	Using Primavera for Managing Projects	Print
PTR1055	Conducting Technical Reviews during Process Plant Design or MOC	Print
PTR1065	Conducting Technical Reviews on Projects	Print
PTR9105	Walk Through Evaluation of Projects and Installations	Print
PWII065	Walkthrough Review of Projects, Facilities & Industrial Installations	Print
QBS7015	Designing Measurement & Improvement a Balanced Score Card for your Project	Print
QKM8115	Implementing Project Knowledge Management System	Print
QKM8355	Implementing Project Planning Knowledge Management System	Print
QKM8365	Implementing Project Estimating Knowledge Management System	Print
QPM1035	Effective Step-By-Step Project Management	Print
QPM2115	Implementing Productivity Improvement, Quality Assurance Continuous Improvement On Projects In Contractual Situations	Print
QPM2205	Implementing Project Management Early Warning Systems	Print
RCM8025	Construction Management	Print
TBP5895	Pre-Project Team Building Training	Print
VAE5015	Advanced Value Engineering and Step-by-Step Implementation Methodology	Print
XRM9615	Managing Project Execution Risks	Print
XRM9725	Project & Procurement Contract Risk Management	Print

**Euro Training Limited**, 3422 Old Capitol Trail #1116, Wilmington, DE 19808, USA

WhatsApp +15512411304 Tel: 415 251 1367 Fax/VoiceMail: US +1 650 6492689 www.EuroTraining.com

Worldwide Training Since 1983 Regn@EuroTraining.com EuroTraining@gmail.com EuroPrograms@Yahoo.com