

Estimating, Planning & Scheduling Of Projects For Oil & Gas Production

2 Week Training Workshop

✓ Incorporating Quality Assurance, Professional Good & Best Practices

A 2 Week Training Workshop

Workshop Overview

In this program you will learn about **Estimating, Planning & Scheduling of Projects for Oil & Gas Production**

1. Fundamental Understanding of the Professional Issues.
 1. The Related Technology and Technical Issues
 2. The Management Issues
 3. The Work Processes
 4. Professional Standards
 5. Related Quality Assurance Methodology
2. Aligning your Departmental, Process and Personal Objectives with Organizational Mission, Vision, Strategic Objectives, Quality Policies and Requirements.
3. Specific Areas where you, your section, your department or your organization can take a Leadership Role.

Workshop Content

(Time Assigned to Each Topic will vary with the Training Group Developmental needs)

1. Oil & Gas Projects Planning & Scheduling
 1. Project Aspects
 2. Strategic Aspects
 3. Knowledgebase Aspects

4. International Projects
2. What it Takes to be a Great Oil & Gas Project Planner?
3. Understanding Organizational Strategic Goals from Oil & Gas Projects and Operational Initiatives
 1. Project Goals
 2. Strategic Goals
4. Developing the Oil & Gas Project Implementation Strategy
5. Oil & Gas Project Relevant Data Collection & Sources
6. Identifying the Oil & Gas Project Deliverables
7. Identifying the Tasks & Work Breakdown Structure (WBS)
8. Critical Path Method Technique (CPM)
9. Identifying Oil & Gas Project Resource Needs
 1. Materials
 2. Equipment
 3. Manpower
 4. Finances
10. Identifying Alternate Work Methods
11. Identifying Alternate Oil & Gas Project Implementation Strategies
12. Identifying Scheduling Constraints
13. Scheduling Oil & Gas Projects

Estimating, Planning & Scheduling of Projects for Oil & Gas Production Training (PPS887)

14. Project Monitoring
15. Risk Management on Oil & Gas Project

1. Sensitivity Analysis
2. Risk Identification
3. Contingency Planning
4. Early Warning System

16. Planning Oil & Gas Project Contractual Aspects - Outsourced Works

17. Planning Contribution to Oil & Gas Project Contract Administration

18. Plan & Schedule Updating

19. Planning Assistance for Claims Management

20. Lessons Learnt Reporting

21. Building the Oil & Gas Project Planning Knowledgebase

22. Managing the Oil & Gas Project Planning Knowledgebase

23. Case Study of a Project as Workshop

24. Setting up Early warning system to Provide Decision Support Data

25. Workshop Case Studies 1

26. Workshop Case Studies 2

27. Program Recommendations

28. An Individualized Action Plan for each Participant.

3. Help build a knowledge framework in which job related experience can be caught and remembered as his experience

A typical participant will take away a personalized action plan for himself, his business unit or his organization on how to apply the program contents to improve performance. The action plan may have two components:

1. A personal action plan
2. A business unit/organizational action plan

Benefits to Organization

Sending participant/s to this program will benefit the organization in the following ways-

1. Quickly make the participants competent, effective and productive on their job. Useful especially for
 1. Training new employees
 2. Competency building in existing employees transferred to a new assignment
 3. Training prior to a new project or initiative planned in the organization
2. Help the employee do his job well by developing competencies related to-
 1. Relevant technical knowledge and skills
 2. Organizations' strategic objectives
 3. Needs and expectations of the stakeholders/customers (internal and external)
 4. Good management practices
 5. Identifying opportunities to exceed stakeholder/customer expectations

Workshop Outcomes and Takeaways

Euro Training is in the business of providing practically useful training programs.

Programs that -

1. Help the participant implement systems in his organization
2. Help the participant gain *multi-discipline* understanding of the issues related to Estimating, Planning & Scheduling of Projects for Oil & Gas Production so that he can incorporate the needs and expectations of all stakeholders and all his customers, in his improvement proposals and actions

Individual Career Benefits for Participants

1. You gain a multi-discipline understanding of the issues. That means, when you make proposals or decisions on your job, you will keep in mind the needs and expectations of ALL the stakeholders/customers (internal and external).
2. The action plan you take away will help you make a difference in your business unit or organization! When you talk about this difference you have made to your organization in your resume, you will be a prime candidate for career advancement in your own organization or in your next job(s).
3. Understanding and acting with understanding of the needs and expectations of your stakeholders/customers is known to enhance *job satisfaction* and reduce Monday morning blues.
4. As one of your stakeholders/customers is Executive Management, the program ensures that you know the strategic imperatives that drive the organization's efforts in your relevant job area.

This Workshop is Intended for...

Those new to the field take away a good multi-discipline understanding of the issues involved in their work. It helps them in becoming productive quickly and in building a knowledge framework that will help them identify, understand, classify and remember on the job learning and experiences.

More experienced participants take away an individualized action plan as mentioned in the previous sections.

Implementation Teams: This program can be used to train implementation teams...

1. when a new project or initiative is being started in your organization
2. when a new strategic focus is being initiated

3. just prior to a consultant being hired to advise the organization

Each participant will take away a memorable and potentially life changing experience from the program.

No limitations are being placed on who can attend. If you are interested in the program outcomes and takeaways, or feel you can benefit from the organizational and personal benefits mentioned above, you are welcome to register for this program. Program instructors have the knowledge, experience and access to resources required to customize the program to the specific job related needs of each program group.

Registration Recommendations

Team Nominations: This program aims to ensure the participants have their individualized improvement plan at the end of the program. So, foreseeing the effort involved, anticipating resistance and implementation requirements, it is recommended that the organization nominate **at least two participants together** (three will be more desirable) for this program.

It is anticipated that these 2 or more participants will work together as a team or provide mutual support in order to implement the action plan.

Single nominations will also be accepted for the program.

For Latest Workshop Schedule Email

pps887@eurotraining.com

www.eurotraining.com/bro/pps887.php

REGISTRATION FORM	
Program:	Estimating, Planning & Scheduling of Projects for Oil & Gas Production Training (PPS887)
Location Where Attending:	
Program Dates:	
Whether Participant will Consider Alternate date if one requested is not available:	
Participant Name Prefix: Mr/Ms/Mrs	
Participant Name:	
Participant Job Title:	
Participant Department & Section:	
Participant Employer/ Company:	
Participant's Present Job Responsibilities:	
Participant Email Address:	
Participant Mobile Number:	
Sponsored by:	
Sponsoring Company:	
Job Title of Sponsoring Authority:	
Name of Sponsoring Authority:	
Email of Sponsoring Authority:	
Fax of Sponsoring Authority:	
Telephone Nos. of Sponsoring Authority:	
Web Site of Sponsoring Company:	
Invoice Reference:	
Invoicing Address:	

REGISTRATION INFORMATION

- To register:** Please send us an official letter confirming registration (on organizational letterhead or Authorized Email).
- Program Fee is
 - USD \$8,900 per participant and includes Course Materials, Certificate, Refreshments and Lunch. (Fee at London, Paris and Kuala Lumpur is \$9,790 per participant)
- Accommodation & Taxes/VAT (if applicable) is not included in Program fee. Special rates will be available at venue hotel for the participants.
- Special discount of 10% is offered for participants who pay their fees at least 45 days before start of the program.
- Refund will not be considered where the participant cancels his registration less than 3 weeks before start of the program. Alternate nominations will be allowed anytime before program start.
- All participants are required to fill in Participant Information form - on first day of the program. Each program Undergoes Customization to Better Meet Participant Present and Future Career Needs. Please be prepared to let the Instructor/s know about your organization's Special Needs, Interests or Initiatives.
- It is always useful for participants to bring their existing problems or case studies, work-process flow charts or job related problems for discussion - consideration will be at sole discretion of the program director/s.
- Provisional Registration:** You can make a provisional registration by sending us an email – an official registration request can be made within 2 weeks. This will ensure we will reserve a seat. All provisional registrations automatically cancel 2 weeks before program start.
- Please note: No Live Voice Requests for Registration or Provisional Registrations.